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The 2018 pilot season of Adventure Scientists’ Timber Tracking Project engaged 

110 volunteers in a large-scale botanical collection effort to deter poaching 

of bigleaf maple, a hardwood valued for its ecological importance and for its 

attractiveness in furniture- and guitar-making. Our volunteers succeeded in 

sampling from 1,023 bigleaf maples across California, Oregon, Washington, 

and British Columbia. The resulting collections will fuel the research and 

development of multiple wood identification technologies. With the potential 

to tie suspect lumber back to its point of origin, these technologies represent 

critical assets in the battle against the illegal timber trade. In addition to 

recruiting, training, and managing volunteers, Adventure Scientists developed 
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field protocols in consultation with the partners below, secured permits, and 

provided quality control of physical specimens and metadata for this project. 

As a key collaborator, World Resources Institute (WRI) connected Adventure 

Scientists with scientific partners including geneticists from DNA4 Technologies, 

New Mexico State University (NMSU), and the United States Forest Service 

(USFS) and mass spectrometry specialists from the United States Fish and 

Wildlife Service’s (USFWS) Forensics Laboratory.

K E L S E Y  S C H E R E R
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The illegal timber trade has global and devastating impacts on the climate, 

biodiversity, and human dignity (May and Clough 2017). This $100-billion criminal 
sector increases CO2 in the atmosphere, drives species towards extinction, 

and bankrolls dangerous political corruption (Nelleman et. al. 2014). On the 

international market, up to three out of ten finished wood products have been 

illegally sourced (Nelleman 2012). 

PROJECT  CONTEXT

D E B B I E  F O S T E R

https://www.gfintegrity.org/wp-content/uploads/2017/03/Transnational_Crime-final.pdf
https://issuu.com/unpublications/docs/9788277011325
https://issuu.com/unpublications/docs/9788277011325
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Unlike with categorically banned items like ivory or tiger pelts, the legality of 

timber products is not apparent at first glance. As a result, illegally harvested 

timber is easily and often presented under a false identity or mixed in with 

shipments of legal wood. By revealing the species and harvest location 

of questionable lumber, genetic- and chemical-based wood identification 

technologies hold great potential to improve transparency in global supply 

chains. However, the development and implementation of such technologies 

hinges on access to a reference library against which to compare unknown 

samples. The Timber Tracking Project seeks to assemble these critical 

reference libraries for a variety of species through the collection of research-

grade specimens across large geographic areas.

In 2018, the Timber Tracking Project launched with a focus on bigleaf maple 

(Acer macrophyllum) along the Pacific Coast of North America. As a species 

that is easily identified, ecologically significant, and at risk of continued 

poaching, the bigleaf maple represented a perfect study subject for this 

project’s pilot season. With leaves that may grow larger than a dinner plate, 

the aptly-named bigleaf maple plays a critical role in providing wildlife habitat, 
stabilizing riparian soils, and shading streams (Minore and Zasada 1990). In about 

one in 20 bigleaf maples, the wood grain displays an intricate patterning, 

known as “figure,” which is extremely desirable for use in the electric 

guitar trade and also in the production of furniture, luxury dashboards, and 

other musical instruments. Despite the successful federal prosecution of an 

https://www.srs.fs.usda.gov/pubs/misc/ag_654/volume_2/acer/macrophyllum.htm
https://www.srs.fs.usda.gov/pubs/misc/ag_654/volume_2/acer/macrophyllum.htm
https://www.justice.gov/usao-wdwa/pr/mill-owner-pleads-guilty-violating-lacey-act-purchases-and-sales-figured-maple-national
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unscrupulous Washington State mill operator and several poachers in 2015, 

the rural and remote areas where many bigleaf maples grow continue to 

present opportunities to timber thieves.

W O R L D  R E S O U R C E S  I N S T I T U T E
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BODY TEXT

HEADING

PROJECT  DES IGN

In collaboration with Dr. Brook Milligan (NMSU), Dr. David Erickson (DNA4 Technologies), 

and Meaghan Parker-Forney (World Resources Institute), Adventure Scientists produced 

two distinct protocols for this project: 1) a detailed protocol for the collection of leaves, 

branch cross-sections, tree cores, and museum-quality voucher specimens intended for 

our specialized “Wood Crew” volunteers, and 2) a simpler protocol for the collection of 

K E L S E Y  S C H E R E R

FIELD PROTOCOLS
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leaf segments only for our “Leaf Crew” volunteers. Protocols were based in part off of 

methods described in Funk et. al (2017) and Grissino-Mayer, H.D. (2003).

With an ambitious goal of sampling from 1,000 bigleaf maples across the species’ 

entire range, we first compared existing maps and geospatial datasets to create a best-

available species range map. Using Q-GIS, we established a Leaf Crew zone map of 62 

equal-area rectangles covering that range. We then established low, medium, and high 

sampling targets of 10, 15, or 20 trees based on the amount of bigleaf maple range 

contained within each zone. In addition, 15 Wood Crew zones were defined, each one 

overlapping two to five Leaf Crew zones. Wood Crew sampling targets were set at 5 or 

10 trees, similarly based on the amount of bigleaf maple range contained within each 

zone.

Rather than pre-determining thousands of potential field sites, Adventure Scientists 

supported volunteers in identifying their own field sites based on their local expertise 

as well as regional habitat guidelines and online geospatial resources such as land 

ownership layers and botanical databases.

SAMPLING TARGETS

SITE SELECTION AND PERMITTING
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Adventure Scientists and Meaghan Parker-Forney (WRI) worked in tandem to pursue 

permits and permission from numerous agencies to provide volunteers with access to 

as many potential field sites as possible. In total, the project secured sampling permits 

in 19 National Forests, 10 National Parks, three State Park agencies, one State Forest, 

one Bureau of Land Management State Office, and one regional open space district. 

In addition, we secured permission to sample on unencumbered Crown lands in British 

Columbia, on Washington State Department of Natural Resources Land, and within 

several county and regional parks.

Master Leaf Zone Map

Leaf Crew Zones
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Adventure Scientists began recruiting for the Timber Tracking Project in February 

2018 with social media posts and newsletter announcements to our existing network 

of supporters. We continued geographically-targeted recruiting throughout the 

summer months, relying heavily on sponsored social media posts and direct 

inquiries made with organizations, companies, and community groups based within 

the range of bigleaf maple. Potential volunteers could choose to apply for either 

VOLUNTEER MANAGEMENT

S E A N  B E C K E T T
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Wood Crew or Leaf Crew. On our website, we provided brief descriptions about 

these distinct volunteer experiences, detailing how Wood Crew volunteers could 

expect more intensive training and fewer, more involved site visits over a larger 

area, while Leaf Crew volunteers would be required to visit a greater number of 

sites over a smaller total area. In total, we received applications from just over 300 

volunteers, and we accepted over 150 volunteers to the project. In total, 20 Wood 

Crew volunteers and 90 Leaf Crew volunteers executed the protocols in the field.

Volunteers were trained using online modules specific to either Leaf Crew or Wood 

Crew. On average, volunteers spent one to three hours completing these trainings. 

Volunteers were given unlimited attempts to pass a post-training quiz with 100% 

accuracy in order to receive project equipment. After completing project trainings, 

volunteers attended mandatory post-training webinars, so they could interact 

with project staff and receive real-time answers to any unresolved questions. Later 

in the season as fewer volunteers were added to the project, we replaced this 

requirement with one-on-one phone calls with the Project Manager.

Adventure Scientists provided project equipment and a laminated protocol to 

volunteers. Leaf Crew equipment consisted of sampling packets, a saw-toss tool, 

alcohol wipes, and a lightweight measuring tape. Wood Crew equipment consisted 

of sampling packets, a plant press, an increment borer, a pole saw, a handsaw, a 

cleaning kit, and a lightweight measuring tape. Our project protocols emphasized 

data quality, environmental precautions, and volunteer safety. These documents 



T I M B E R  P R O J E C T   13
W O O D  C R E W  E Q U I P M E N T  C O N S I S T E D  O F  S A M P L I N G  PA C K E T S ,  A  P L A N T  P R E S S ,  A N  I N C R E M E N T  B O R E R , 
A  P O L E  S A W,  A  H A N D S A W,  A  C L E A N I N G  K I T,  A N D  A  L I G H T W E I G H T  M E A S U R I N G  TA P E .
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provided detailed instructions on how to prepare for field visits, identify bigleaf 

maples, collect high quality samples and metadata, disinfect equipment, and 

successfully transfer data and samples to Adventure Scientists upon leaving the 

field. One hundred percent of volunteers who responded to our end-of-season 

survey indicated that they were “provided with the necessary materials and training 

resources to be successful as a volunteer” (84% strongly agree and 16% agree). 

Additionally, we detected only 8 incidences of bigleaf maple misidentification out 

of 1,086 trees sampled for an error rate of less than 1%.

In addition to training and equipment, we provided our volunteers with several 

additional opportunities to engage further with the Timber Tracking Project. In 

late June, we hosted a “Meet the Experts” webinar, an in-depth discussion with 

research partners on the scientific underpinnings of the project. This optional but 

well-attended event provided a unique opportunity for interaction between our 

volunteers and scientific partners. Beginning in mid-July, we sent out bi-monthly 

newsletters to keep volunteers informed of progress and engaged throughout the 

field season. In August, we hosted an optional  “Careers in Conservation” webinar 

and several opportunistically-located brewery meet-ups. We concluded the season 

with a “Happy Hour” webinar to celebrate and facilitate interaction between our 

geographically dispersed network of volunteers. In addition to these experiences, 

we rewarded our volunteers with Adventure Scientists garb, donated products, and 

pro-deal codes from our corporate partners. Over the course of the field season, 

Adventure Scientists gave away prizes associated with photo and video contests, 
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webinar and quiz raffles, and the “September Sprint,” a late-season challenge to 

collect as many samples as possible. 

L E A F  C R E W  E Q U I P M E N T  C O N S I S T E D  O F  S A M P L I N G  PA C K E T S ,  A  S A W - T O S S  T O O L ,  A L C O H O L  W I P E S ,  A N D  A 
L I G H T W E I G H T  M E A S U R I N G  TA P E
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L E A F  C R E W  V O L U N T E E R S  S U C C E E D E D  I N  C O L L E C T I N G  L E A F  S E G M E N T  S A M P L E S  F R O M  9 2 7  B I G L E A F  M A P L E S .
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Leaf Crew volunteers succeeded in collecting leaf segment samples from 927 

bigleaf maples. An additional 37 leaf samples were collected from a bigleaf 

maple research plot on Vancouver Island that contains trees grown from seeds 

sourced from a variety of bigleaf maple populations across British Columbia 

and Washington. Wood Crew volunteers sampled from an additional 96 trees, 

collecting 95 leaf segment samples, 85 cross-section samples, 93 core samples, 

and 81 sets of museum voucher specimens. The number of Wood Crew sample 

types varies because of instances where a volunteer was able to gather some, but 

DATA COLLECTION & RESULTS
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927 96
leaf samples wood collections
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not all, of the sample types (e.g. if a volunteer lacked access to a suitable branch 

for a cross-section sample). This final tally of samples excludes samples from 8 

misidentified trees and 18 additional leaf samples and 3 sets of voucher specimens 

that regrettably were lost or destroyed in transit before they reached our offices. 

In 2019, we plan to make our collection locations and other metadata available 

in an interactive format on our project website, so that the scientific community, 

educators, and students may continue to explore and benefit from this data set.  

Metadata at each collection site was recorded in the Magpi+ mobile app. This 

program allowed for the offline collection of data, critical for project implementation 

in remote and rural areas. Additionally, Magpi+’s barcode scanning capacity allowed 

us to implement a consistent naming convention for the vast majority of specimens 

by preventing typos and other errors. Both Leaf Crew and Wood Crew volunteers 

used the app to capture dates, GPS coordinates, tree-girth measurements, other 

sampling notes, and photos. The more extensive Wood Crew data form included 

additional questions on site and habitat characteristics to inform the creation of 

museum-grade labels for voucher specimens. All volunteers captured a photo of 

the intact leaf from which they sampled as means for Adventure Scientists staff to 

verify identification. To provide our scientific partners with additional contextual 

information about each collection site, Leaf Crew volunteers took one site photo, 

while Wood Crew volunteers captured a site photo in each cardinal direction.
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Volunteers sent samples to Adventure Scientists’ headquarters in Bozeman, 

Montana, typically within one week of being collected. We checked in each sample 

using a separate Magpi+ form to create a timestamped record of custody. By 

examining the leaf photo associated with each record, Adventure Scientists verified 

the identification of 97% of samples. We were unable to verify the identification of 

3% of samples due to no leaf photo being attached to the record. After verification, 

samples were sent in batches to our lab-analysis partners.
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Collections from the 2018 season of the Timber Tracking Project will be used in the 

research and development of three distinct wood identification methodologies. 

David Erickson of DNA4 technologies is currently using next-generation sequencing 

(NGS) to analyze DNA from 400 leaf samples using the k-mer approach (Rahmen 

et. al. 2018). Erickson will also draft a paper about the extraction and analysis of 

DNA specifically from branch cross-sections with plans to submit this paper to 

peer review by early 2019. In 2019, Rich Cronn (USFS) will begin analyzing DNA 

from 800-1000 leaf-segment samples using the single nucleotide polymorphism 
or (SNP) approach (Gupta et. al. 2001). Ed Espinoza (USFWS) and Cady Lancaster 

DATA END-USE

A N Y A  T Y S O N

https://elifesciences.org/articles/32920
http://repository.ias.ac.in/74817/1/74817.pdf
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(USFS) at the USFWS Forensics Lab will use tree cores to create a reference library 

of bigleaf maple chemical fingerprints using the Direct Analysis in Real Time 
Mass Spectrometry (DART-TOFMS) approach (Cody et. al. 2005). In addition to 

contributing to their scientific fields, these collections will enable each of these 

researchers to establish new tools to support the successful prosecution of poachers 

and illegal traders of bigleaf maple in the future. New Mexico State University’s 

Herbarium will process and house the voucher specimens that our Wood Crew 

volunteers collected and pressed. The vouchers will serve as a permanent record 

of the study, which will bolster the scientific and legal credibility of the collection 

effort.

https://www.chem.utoronto.ca/_shared/files/facilities/mass/DART_Mass_Spectrometry.pdf
https://www.chem.utoronto.ca/_shared/files/facilities/mass/DART_Mass_Spectrometry.pdf
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D A M O N  T I G H E
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In total, our volunteers donated more than two years’ worth of field days to this effort 

and hiked over 2,300 miles. Many of our volunteers reported that they gained a new 

appreciation for trees, forest environments, and for bigleaf maple specifically. After 

VOLUNTEER EXPERIENCE

“...Going into forests for me is a way of going into the mystery. So many cultures 
have seen trees as repositories of wisdom and truth. {…} To be able to linger 
longer and know better this amazing species is simply a joy.” G A R Y  G R I F F I T H
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long searches in southern California, one volunteer wrote us: “[it] has been great to 

share our experiences and newfound excitement for spotting bigleaf maple trees.” 

Another volunteer with previous expertise in plant identification related: “I have to 

admit that this project already has me seeing a species that I’ve ignored for years.” 

When asked about his motivation to participate in the project in one of our project 

webinars, another volunteer related “I live surrounded by forest here in the Sierra 

Nevada foothills. Going into forests for me is a way of going into the mystery. 

So many cultures have seen trees as repositories of wisdom and truth. {…} To be 

able to linger longer and know better this amazing species is simply a joy.” Over 

80% of the 57 respondents to our end-of-season volunteer survey indicated that 

the project increased their awareness and knowledge of the illegal timber trade, 

and more than two-thirds of respondents reported that they have undertaken 

conservation actions as a result of the project.

“I have to admit that this project already has me seeing a species 
that I’ve ignored for years.”

“[It] has been great to share our experiences and newfound 
excitement for spotting bigleaf maple trees.”

D A M O N  T I G H E

G I S E L E  G U E R R A
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In partnership with WRI, Adventure Scientists began pursuing permits and 

permissions for this collection effort in February 2018. Across the board, this 

process required more legwork and time than was anticipated and would have 

ideally began earlier in the year. Due to the differing amounts of staff time that 

federal and state agencies could commit to permitting, initiating and finalizing a 

LESSONS LEARNED

A N Y A  T Y S O N

PERMITTING
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permit request sometimes required tens of emails and phone calls. Bigleaf maple’s 

status as a host species for Sudden Oak Death, Phytophthora ramorum, a federally 

regulated pathogen, introduced additional regulatory hurdles. As a result of these 

challenges, several regions within our study area lacked the necessary permits and 

permissions to collect samples until June, or in some cases, July. In many instances, 

these delays significantly shortened the window of opportunity for volunteers to 

get into the field.

WILDFIRE
Devastating wildfires represented one of the biggest challenges to this sampling 

effort. Volunteers across California, Oregon, Washington, and British Columbia 

frequently faced poor air quality and dealt with shifting and reduced access to 

many forested areas. Based out of Redding, California, one of our volunteer teams 

had to evacuate their home for several weeks, and another volunteer in Washington 

state was forced to resign from the project due to air-quality-related health issues. 

Predictably, one spatial gap in our data set coincided with the Mendocino Complex 

fire, the largest wildfire in California history. In the future, we plan to communicate 

with volunteers more thoroughly about the need to prioritize sampling as early in 

the season as possible before these challenges arise.
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L A U R E N  H E R B I N E
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DETERIORATING SAMPLE CONDITION

While our project trainings emphasized gathering samples early in the season, over 

250 samples, or around one quarter of the larger collection effort, were gathered 

in September and October. We acknowledge that the condition of sampling 

leaves generally deteriorated beginning in August. More specifically, the leaves 

our volunteers collected later in the season more often showed signs of fungal or 

bacterial growth and/or insect activity. Collections in Washington were especially 

affected by widespread evidence of Bigleaf Maple Decline, an affliction of unknown 

origin that affects leaf condition. In general, we decided that suboptimal samples 

were better than no samples at all, and we coached our volunteers to gather the 

best late-season samples available given the conditions in their regions. We are 

eager to learn how varying leaf condition affects the success rate of DNA extraction 

in the lab, and to incorporate any resulting lessons into the protocols of future 

phases of this project.

MAGPI+ APP
 

Slightly over 40% of the respondents to our end-of-season survey described 

experiencing difficulty with the Magpi+ data collection app, ranging from minor 

glitches to a few instances of data loss. For some participants, the app would crash 

unexpectedly, while others noticed errors in the GPS coordinates the app recorded 
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at some sampling sites. During the season, the Adventure Scientists Technology 

Coordinator tirelessly addressed issues with the app, serving as the conduit 

between affected volunteers and Magpi’s tech support system. Some issues were 

resolved with the installation of a smartphone or app update, while other issues 

required additional layers of troubleshooting with the Magpi+ app developers. 

Late in the season, we were pleased that Magpi+ added an accuracy measurement 

to their GPS field per our request — a feature that will be critical to preventing 

geospatial inconsistencies in the future. Based on an end-of-season spatial audit, 

we determined that over 81% of the geospatial data collected within the Magpi+ 

app is likely highly accurate, that 16% of the geospatial data may only be accurate 

within 30 meters, and that 3% of the geospatial data may contain inaccuracies 

greater than 0.5km. In our final data set, known geospatial inconsistencies have been 

addressed by replacing inaccurate coordinates with more accurate coordinates 

whenever possible.

Another major challenge occurred in October when Magp+i migrated to Amazon 

web servers. At this time, the links connecting leaf and site photos with 247 metadata 

records were severed due to a glitch. After investing significant staff time into 

resolving the issue, we eventually recovered the photos for 162 of these records. 

Still, some 224 photos associated with 86 records were not recovered. However, we 

were able to verify the correct identification in 66 out of the 86 records before the 

data loss occurred.
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W O O D  C R E W  V O L U N T E E R S  C O L L E C T E D  8 1  S E T S  O F  M U S E U M - Q U A L I T Y  V O U C H E R  S P E C I M E N S .



T I M B E R  P R O J E C T   32

Despite these difficulties, the Magpi+ system was an asset to the project. Its 

ability to scan barcodes allowed us to track samples from the field to the lab with 

consistent naming conventions and associated timestamps. Additionally, when 

the app performed well, as it did for the majority of participants, data transferred 

seamlessly into a secure back-end database.

CROSS-SECTION SAMPLE PACKAGING

Excluding voucher specimens stored in plant presses, all sample types were 

packaged in zip-top bags with silica desiccant to prevent fungal growth. However, 

many of our branch cross-section samples still grew mold due to the high amounts 

of moisture they contained within the wood itself. Fortunately, Erickson (DNA4 

Technologies) was successful in obtaining uncontaminated DNA from the majority 

of these specimens. Though we adjusted our approach mid-season by adding more 

desiccant to these packages, we recommend using a more breathable material for 

packaging cross-section samples in the future.

DETERMINING SAMPLING LOCATIONS

Over 50% of our survey respondents experienced difficulty determining sampling 

locations due to limited access, permits, and the distribution of bigleaf maple. In 
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zones containing large urban centers, the high proportion of private land often 

restricted the total permitted acreage available for collections. In many cases, 

Adventure Scientists pursued additional permits mid-season after identifying 

additional priority areas. Permits aside, some volunteers generally struggled to 

locate bigleaf maple, particularly in southern California and on other fringes of 

the species range. Online tools such as iNaturalist and CalFlora assisted some 

volunteers in determining sampling locations, while other volunteers described 

difficulties associated with these resources, including inaccuracies in geospatial 

information and instances where historic records led them to non-extant populations 

that had been destroyed by fire. 

Lastly, the spatial dispersion required between sampling sites meant that driving 

between sites often made the most sense. We acknowledge the mismatch between 

this aspect of our study design and the desire, shared by many of our volunteers, 

to seamlessly incorporate data collection into their existing outdoor recreation 

routines. We also acknowledge that this unexpected reality increased the carbon 

footprint associated with this sampling effort. We believe this presents a powerful 

lesson learned for future phases of this work, when we will prioritize study designs 

that maximize human-powered modes of access to multiple sample sites. 
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C H R I S T Y  C A R O V I L L A N O
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In 2019, Adventure Scientists intends to focus the second phase of the Timber 

Tracking Project on western red cedar, yellow cedar, and coastal redwood, majestic 

conifers that all face significant poaching risk. We are intent on making the second 

season of the project even more productive and successful by incorporating lessons 

and feedback from this pilot season. We look forward to sharing the publications 

that will result from the project with volunteers, land management agencies, and 

the general public.

2019  AND BEYOND

P R O J E C T  M A N A G E R  A N YA  T Y S O N  P E R C H E S  A B O V E  S O M E  P E R F E C T  H A B I TAT  F O R  B I G L E A F  M A P L E .
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We have boundless gratitude for our volunteers — their generosity, ingenuity, and 

enthusiasm never ceases to amaze. We’re thankful specifically for the time and 

resources they invested in this project and their valuable feedback. The numerous 

land management agencies that assisted this effort by fielding our inquiries and 

permit requests also deserve our sincere appreciation, and we’ve listed them in 

Appendix 1. Additionally, Dr. Alvin Yanchuk was a gracious ally in helping us get 

the proper permissions for our collections in British Columbia. We also thank Dr. 

Yanchuk and Keith Bird for facilitating field work at the Skutz Falls research plots.

We are grateful to Norway’s International Climate and Forest Initiative (NICFI) for 

funding this important proof-of-concept work and to World Resources Institute 

(WRI) for facilitating this prominent contribution. Specifically, we would like to thank 

Meaghan Parker-Forney (WRI) for collaborating with us at each step of the journey. 

We were also fortunate to collaborate with David Erickson (DNA4 Technologies), 

Brook Milligan (NMSU), Rich Cronn (USFS), Cady Lancaster (USFS), and Ed Espinoza 

(USFWS). We consider ourselves lucky to continue working alongside each of them 

in the fight against illegal logging. 
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•	 Bureau of Land Management California State Office

•	 Region 6 of the United States Forest Service

•	 San Bernardino National Forest

•	 Los Padres National Forest

•	 Mendocino National Forest

•	 El Dorado National Forest

•	 Klamath National Forest

•	 Shasta-Trinity National Forest

•	 Plumas National Forest

•	 Six Rivers National Forest

•	 Tahoe National Forest

•	 Angeles National Forest

•	 Stanislaus National Forest

•	 Sequoia National Forest

•	 Sierra National Forest

•	 Cleveland National Forest

•	 Lassen National Forest

•	 Jackson Demonstration State Forest

•	 Channel Islands National Park

•	 Redwood National Park

APPENDIX  1

•	 California State Parks – Sonoma Mendocino Coast, 
Angeles, Santa Cruz, California Desert, Inland Empire, 
Monterey, North Coast Redwoods, Bay Area, San Luis 
Obispo Coast, Gold Fields, Sierra Districts and Hollister 
Hills State Vehicular Area.

•	 Point Reyes National Seashore

•	 Golden Gate National Recreation Area

•	 Yosemite National Park

•	 Sequoia-Kings Canyon National Park

•	 Whiskeytown National Recreation Area

•	 Olympic National Park

•	 North Cascades National Park

•	 Midpeninsula Regional Open Space District

•	 Oregon State Parks

•	 Washington State Parks

•	 Oregon Bureau of Land Management – Salem, Medford, 
Roseburg, & Coos Bay Districts

•	 Elliot State Forest

•	 Washington Department of Natural Resources

•	 British Columbia Ministry of Forests, Lands, Natural 
Resource Operations and Rural Development
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